

## MEMORANDUM

**To:** MCWD Board of Managers

**From:** Michael Hayman

**CC:** Lars Erdahl, James Wisker

**Date:** April 17, 2015

**Re:** Long Lake Creek Corridor Improvement Project - Phase II Construction Update

---

Excavation and grading activities are nearing completion at the Long Lake Creek Corridor Improvement Project – Phase II Restoration. At the April 23, 2015 Board meeting staff will provide an update on construction activities, vegetative restoration and site management efforts.

Additional questions, comments, or ideas related to the Long Lake Creek Corridor Improvement Project can be directed to Michael Hayman at [mhayman@minnehahacreek.org](mailto:mhayman@minnehahacreek.org) or 952.471.8226.