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Minnehaha Creek Watershed District   REQUEST FOR BOARD ACTION 

 
MEETING DATE: November 9, 2017  
  
TITLE: Ordering of the Arden Park Restoration Project and approval of a Cooperative Agreement with the 

City of Edina and Consultant Contract for the design of the Arden Park Restoration Project 
   
RESOLUTION NUMBER: 17-069 
          
PREPARED BY:  Renae Clark     
 
E-MAIL:  rclark@minnehahacreek.org  TELEPHONE: 952-641-4510 
 

REVIEWED BY:  Administrator   Counsel  Program Mgr. (Name):_____________________ 
  Board Committee  Engineer  Other 

    
WORKSHOP ACTION:  

 

 Advance to Board mtg. Consent Agenda.  Advance to Board meeting for discussion prior to action.  
 

 Refer to a future workshop (date):_______  Refer to taskforce or committee (date):______________ 

  

 Return to staff for additional work.   No further action requested.    

 

 Other (specify): _ FINAL ACTION 

 
PURPOSE or ACTION REQUESTED:  

1. Formally order the Arden Park project 
2. Authorization to enter into a Cooperative of Agreement with the City of Edina to collaborate in the 

development of the design and construction for Arden Park which integrates creek restoration, natural 
resource improvements and broader community goals for the park.  

3. Authorization to contract with Inter-Fluve for the not to exceed amount of $440,265 to lead the design 
for Arden Park with the City of Edina responsible for $204,600 pursuant to the terms of the Agreement. 
 

PROJECT/PROGRAM LOCATION:   
Arden Park, Minnehaha Creek at West 54th St., Edina  
 
PROJECT TIMELINE: (see attachment 4 for details)  

 50% Design – Jan – May 2018 

 Final Design – October 2018 

 Bid Award – December 2018 

 Construction – Jan – October 2019 
 

PROJECT/PROGRAM COST: 
Fund name and number:   54th Street Stream Restoration, 3147 
Current budget:    $ 751,361 
City contribution   $ 204,600 
Expenditures to date:   $ 120,074 
Requested amount of funding: $ 235,665 
 
  



DRAFT for discussion purposes only and subject to Board approval and the availability of funds. 
Resolutions are not final until approved by the Board and signed by the Board Secretary. 

 
PAST BOARD ACTIONS: 

 On October 10, 2013, the Board of Managers approved resolution 13-101, providing authorization to 
investigate feasibility of removing the 54th St. grade control structure in Minnehaha Creek, while 
maintaining recreational functionality. 

 On March 13, 2014, the Board of Mangers approved resolution 14-020, providing authorization to work 
with the City of Edina to incorporate fish passage into the 54th St. road reconstruction project.  

 On May 22, 2014, the Board of Mangers held a Public hearing in consideration of ordering the 54th St. 
Bypass Channel Project. (No action required). 

 On September 25, 2014, the Board of Managers approved resolution 14-075, ordering the 54th St. 
Bypass Channel Project in the amount of $118,750. 

 On January 29, 2015, the Board of Mangers approved resolution 15-009: authorizing staff to pursue 
plans for removal of the West 54th St. grade control structure and restoration of Reach 15 through 
Arden Park in lieu of the previously ordered fish bypass channel project. 

 On April 14, 2016 staff provided a briefing to the Board of Mangers regarding design development 
process with respect to the adjusted CIP schedule set by the Board of Managers on April 7, 2016. 

 On July 14, 2016, staff provided a briefing to the Board of Managers contextualizing the Arden Park 
project within a newly developed Project Prioritization Framework developed as part of organizational 
strategic planning. 

 On August 25, 2016, the Board of Managers approved resolution 16-071, authorizing a Memorandum 
of Agreement with the City of Edina and also approving a consultant contract with Hart Howerton to 
develop an integrated concept plan for Arden Park. 

 On February 9, 2017, staff provided a briefing to the Board of Managers for the review of the draft 
concept plan for Arden Park, cost estimate, funding, and schedule. 

 On May 25, 2017, staff provided a briefing to the Board of Managers to review a proposed partnership 
framework with the City of Edina for advancing the project to design and construction, project status, 
and schedule. 

 On July 13, 2017, staff provided a briefing to the Planning and Policy Committee of the Board of 
Managers to review project cost estimates, proposed project cost allocations between the City of Edina 
and MCWD under the draft Agreement structure, and a proposed funding plan. 

 On October 26, 2017, the Board of Managers held a public hearing for the Arden Park Restoration 
Project.  

 
SUMMARY:   
Background: 
Minnehaha Creek is a regional, recreational and ecological system that is part of a 47 square mile geography 
which includes five urbanized cities including Minneapolis and the Chain of Lakes. Since the 1950’s, 
development and urbanization have impacted the ecological and community value of the creek system. The 
creek has been ditched, adjacent wetlands filled, the surrounding corridor has been fragmented, and polluted 
runoff has increased.  For these reasons, Minnehaha Creek Watershed District (MCWD) is strategically 
focused within this system to improve water quality, restore the creek system and its associated floodplain and 
wetlands to reduce flooding, and improve the ecological function and value of the corridor. The approach to 
this work is through collaboration with public and private partners to integrate our goals and knowledge of the 
natural system with community goals throughout the corridor.  
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History: 
In 2014, the City of Edina and MCWD signed a Memorandum of Understanding (MOU) identifying areas of 
collaboration within the realms of land use planning, stormwater management, economic development, flood 
mitigation, parks and public land management, greenway development and water resource improvements. 
Under that MOU, the District and City examined options for removal of an existing grade control structure 
(dam) within Minnehaha Creek in conjunction with the City’s W. 54th Street bridge replacement project. From 
an ecological view, the dam has altered the function and value of the creek system by removing a mile of 
habitat for spawning and forage for fish below. It increases residence time of water and surface area making 
the water warmer, increasing algal growth and causes accumulation of decaying vegetation which uses oxygen 
and creates an environment that is not good for fish or the instream insects that fish eat. Minnehaha Creek is 
impaired for both fish and macroinvertebrate index of biotic integrity (IBI). Based on a 2003 DNR survey, fish 
species using the creek include northern pike, largemouth bass, smallmouth bass, bluegill, green sunfish, 
minnows, shiners, and suckers. While there are a number of stressors affecting fish IBI in Minnehaha Creek, 
habitat and connectivity are critical components.  
 
During project development, a bypass pipe alternate was designed to provide fish passage while preserving a 
“standing wave” recreational feature that formed in the creek, downstream of the grade control structure, which 
was highly valued by an engaged kayaking community. Prior to bridge reconstruction, likely due to flood flows 
in the Creek, the “standing wave” no longer formed. With support of the City and a letter of support from the 
engaged group of kayakers, who initially opposed removal of the structure, the Board directed staff to abandon 
the bypass pipe alternative and pursue planning for removal of the grade control structure and restoration of 
the creek corridor through Arden Park in a coordinated way to achieve multiple natural resource and 
community benefits. 
 
On August 16, 2016 Edina City Council authorized a Memorandum of Agreement with MCWD establishing a 
cooperative framework to jointly develop a Concept Plan for Arden Park which integrates creek corridor 
ecological improvements and water quality goals with the goals of the City’s strategic plan for parks, recreation 
and trails, and integrates the riparian environment into the public use experience.  
 
Project Description and Benefits: 
The goal of the Arden Park project is to combine natural resource restoration goals with city and community 
goals for Arden Park in a way that connects people to the resource. The project would restore and enhance 17 
acres of urban Minnehaha Creek corridor within Edina. The Arden Park Concept Plan includes removal of the 
grade control structure (dam) and a remeandered creek. The Plan integrates the valued rustic character and 
natural areas with upgraded park amenities. 
 
In summary the Arden Park Concept Plan provides the following benefits: 

 Connects nine miles of stream habitat by removing a dam 

 Restores approximately 2,000 feet of stream channel  

 Treats up to 100 acres of stormwater runoff from the surrounding neighborhoods  

 Restores critical urban wildlife habitat including floodplain forest and wetland  

 Provides new canoeing/kayaking loops while eliminating the need to portage across W. 54t 

 Provides increased visual and physical access to the creek for fishing and passive enjoyment with new 
trails  

 New, multi-purpose shelter building  

 Updated playground  
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Cooperative Agreement Summary: 
Building on the August 2016 MOU, the Cooperative Agreement provides for the District to retain a consultant to 
prepare a design for Arden Park that incorporates the identified natural resources improvements with creek 
access, trails and park improvements identified on the concept plan. The Agreement does not include the Park 
shelter building or the playground upgrades which will be designed and constructed by the City of Edina as 
part of an independent process. Because the central element of the project is creek restoration with stormwater 
management and natural areas restoration and management, the District will retain the design consultant. The 
City must concur in the choice of consultant and the design scope. 
 
There are three check points with the public, Edina Park Commission, City Council and MCWD Board of 
Managers which are at 30%, 50%, and 90%. The 50% and 90% designs are subject to City concurrence. 
Project adjustments after bid opening may be made if bid prices exceed estimates by greater than certain 
percentages.  
 
Costs for design and construction are shared as follows: 
 

 
   
Note: Grant awards for costs that are shared equally will be distributed equally.  
  

Project Element Cost Estimate MCWD Costs City Cost Assumptions  Grants Targeted 

Facilities  $        1,119,000.00  $ 1,119,000.00 

Shelter demo part of creek 

restoration

Paths - main pedestrian 

routes  $           335,000.00  $     335,000.00 

Main arterial trail and bridge, 

Brookview sidewalk

Creek trail connections, 

overlooks and canoe 

landings  $           497,000.00  $    248,500.00  $     248,500.00 

Nature trail and boardwalk at 

north end of park, main arterial 

trail bridge, corridor 

vegetation restoration  $137,600 (CLP) 

Creek restoration  $        1,243,600.00  $1,243,600.00 

creek remeander, floodplain 

landscape, canoe landing at W. 

54th, creek access at north end 

of park, creek overlook south 

of W. 54th St.  $200,000 (CLP) 

Stormwater 

management  $           890,000.00  $    445,000.00  $     445,000.00 

LID design, pollinator garden, 

educational signage, pervious 

pavements around shelter 

($290)

 $300,000 (Clean 

Water Funds) 

$200,000 

Metropolitan 

Council 

Total Estimate  $        4,084,600.00  $1,937,100.00  $ 2,147,500.00 

Design costs are shared 

according to funding 

responsibilities 

Design Cost 419330  $    213,490.00  $     205,970.00 
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Consultant Contract Summary: 
A consultant team consisting of Inter-Fluve, Hart Howerton and Wenck Associates is proposed due to their 
unique knowledge and experience working on Minnehaha Creek over the previous 15 years. In a technical 
capacity, Inter-Fluve conducted the District’s 2003 and 2012 Stream Assessments throughout the Minnehaha 
Creek Watershed District, including Minnehaha Creek. In 2006, Inter-Fluve was hired by Methodist Hospital to 
design a remeander and stormwater management similar in scope to Arden Park. Inter-Fluve was later 
awarded a contract through a competitive proposal process to design the District’s Minnehaha Preserve project 
also known as Reach 20, which was similar in scope and scale to Arden Park Restoration Project. The Inter-
Fluve, Hart Howerton, and Wenck Associates team also designed Cottageville Park for the City of Hopkins. 
 
The District’s governance policies state that the District Administrator will not purchase any professional 
service in excess of $25,000 without obtaining written quotes or bids or without utilizing a Qualification Based 
Selection process.  Staff recommends that the Board make an exception from this policy to authorize a 
contract with Inter-Fluve, with Hart Howerton and Wenck Associates as subconsultants, on the basis of the 
unique knowledge and experience of this team with respect to the project.   
 
In addition to its very local experience, Inter-Fluve specializes is restoring fisheries, streams, and dam 
removals across the country. Lead staff on the Arden Park project team share their expertise and experience 
by leading coursework for schools such as Harvard University. It is this combination of project specific scientific 
knowledge and experience locally, and world-wide, that District staff recommend that the proposed consultant 
team and negotiated scope of work provides the best value and expertise for this project.  
 
The design process will include three phases which include an initial phase of creating an optimal creek 
alignment that maximizes ecological lift of the creek system, preserves trees, and limits cost. This phase will 
also include gaining a better technical understanding of the site conditions and a feasibility and layout for 
stormwater management practices. The second phase will produce design details and plan sheets, further 
define in-stream, creek edge, and creek access conditions, and produce trail layout and bridge designs. The 
last phase will create a 90% plan for final approval of the City and MCWD. This phase will include obtaining the 
necessary permits for the project. The consultant costs are allocated between the District and City in the 
budget attached to the consultant scope, in accordance with the terms of the Cooperative Agreement. 
 
At their meeting on September 19, 2017, the City of Edina Council voted to approve the Cooperative 
Agreement and concurred in the attached consultant scope. 
 
ATTACHMENTS: 

1. Cooperative Agreement between MCWD and City of Edina 
a. Attachment A: Concept Plan 
b. Attachment B: Concept Project Cost Estimate 
c. Attachment C: Creek Remeander Limit Area Sketch 
d. Attachment D: Stormwater Facility Area Limit Sketch 

2. Inter-Fluve project design scope, budget, and schedule 
3. Public process summary 
4. Project Schedule and Design Process 
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RESOLUTION 

 
RESOLUTION NUMBER: 17-069 
 

TITLE:  Ordering the Arden Park Restoration Project, approving a Cooperative Agreement with 
the City of Edina and Authorizing a Contract for Project Design 

WHEREAS,  the Minnehaha Creek Watershed District watershed management plan (WMP) capital 
improvement program includes a Minnehaha Creek Stream Restoration Project which 
encompasses stream restoration work that would enhance riparian corridor vegetation; stabilize 
streambanks through bioengineering; add fish and macroinvertebrate habitat; create pool-riffle 
complexes; incorporate woody debris; remove select grade controls; and enhance educational 
and recreational opportunities;  

 
WHEREAS, there is a grade control structure in Minnehaha Creek at the 54th St. bridge in Edina that was 

recommended for removal in the 2003 Stream Assessment because it is a barrier to fish 
passage and creates an impoundment causing accumulation of sediment and degradation of 
aquatic habitat upstream;  

 
WHEREAS,  Minnehaha Creek is on the State’s Impaired Waters List for both fish and macroinvertebrate 

index of biotic integrity;  
 
WHEREAS, in October 2013, the MCWD Board of Managers (“Board”) authorized staff to investigate 

alternatives for the West 54th St. grade control structure in coordination with the City of Edina’s 
proposed street reconstruction;  

 
WHEREAS, a standing wave formed at the downstream end of the grade control structure that was a 

regional attraction for whitewater paddlers, and the Board directed that any alternatives maintain 
the existing recreational functionality;  

 
WHEREAS, staff recommended a bypass channel alternative that would allow for fish passage but would 

leave the structure intact, and the Board ordered the project on September 25, 2015;  
 
WHEREAS,  it was subsequently discovered that, following the record flooding of 2014, the standing wave no 

longer formed and there was further deterioration of the spillway presenting potential 
entrapment hazards for paddlers;  

 
WHEREAS,  given the loss of the wave, on January 29, 2015, the Board authorized staff to pursue plans to 

remove the grade control structure and restore the upstream reach throughout Arden Park;  
 
WHEREAS, on August 25, 2016, the Board of Managers approved a Memorandum of Agreement with the 

City of Edina and a consultant contract with Hart Howerton/Inter-Fluve to develop a concept 
plan for Arden Park which integrates the following goals: 

 Restoration of natural stream function and fish passage by actions including removing the 
grade control structure 

 Water resource and riparian habitat improvement which will enhance creek access and draw 
attention to the role of natural elements in visual composition of the park 

 Natural resource, surface water, soils stability, and drainage improvements which will 
provide opportunities to enhance existing and future park recreation value 

 Public safety; 
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WHEREAS,  staff negotiated a Cooperative Agreement with the City of Edina to coordinate in the 

development and share the costs of design and construction of the Arden Park Restoration 
Project which incorporates stream restoration and further community goals as indicated within 
the Concept Plan for Arden Park and further defined in the attached Agreement; 

 
WHEREAS,  Staff solicited a project design proposal from a design team consisting of Interfluve, Hart 

Howerton and Wenck Associates, due to their unique experience of integrated water resources 
and park planning for the Watershed District on Cottageville Park and Minnehaha Preserve, and 
Methodist Hospital, and their familiarity with the proposed project gained through previous 
feasibility analysis and their work on the Arden Park concept design;  

 
WHEREAS, the total Project construction cost is estimated at $4,084,600, of which $1,937,100 would be 

allocated to the Minnehaha Creek Watershed District and $2,147,500 to the City of Edina; 
 
WHEREAS,  in accordance with Minnesota Statutes § 103B.251, subdivision 3, the Board held a duly noticed 

public hearing on ordering of the Project on October 26, 2017, at which time all interested 
parties had the opportunity to speak for and against the Project; 

 
WHEREAS, the Board, with the assistance of MCWD and City staff, has duly considered public input 

provided at the public hearing;   
 
WHEREAS, the Edina City Council approved the attached Cooperative Agreement and consultant scope of 

work at its September 19, 2017 Council meeting;  
 
WHEREAS,  the Board of Managers finds that the Project will be conducive to public health and promote the 

general welfare, and is in compliance with Minnesota Statutes §§103B.205 to 103B.255 and the 
MCWD’s WMP adopted pursuant to §103B.231;  

 
NOW, THEREFORE, BE IT RESOLVED, that pursuant to Minnesota Statutes § 103B.251 and the WMP, the 

MCWD Board of Managers orders the Project, with a total estimated MCWD cost (including 
design, construction, and construction oversight) of $2,350,590  

 
BE IT FURTHER RESOLVED the Board of Managers hereby approves the presented Cooperative Agreement 

with the City of Edina providing for coordination and cost sharing in design and construction of 
the Arden Park Restoration Project, integrating creek restoration, creek corridor improvements, 
stormwater management and park improvements, and authorizes the Board President to 
execute the agreement, with any further non-material changes and on advice of counsel, and 
authorizes the MCWD Administrator to implement the agreement, including developing and 
carrying out the public information plan and cooperating with the City to seek grant funding; 

 
BE IT FINALLY RESOLVED the Board of Mangers hereby authorizes the District Administrator to execute a 

project design contract with Inter-Fluve in accordance with the presented scope of work, with 
non-material changes and on advice of counsel, for the not to exceed amount of $440,265. 

 
Resolution Number 17-069   moved by Manager _____________, seconded by Manager ______________.  
Motion to adopt the resolution ___ ayes, ___ nays, ___abstentions.  Date: _November 9, 2017. 
 
_______________________________________________________ Date: November 9, 2017_ 
Secretary 
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Arden Park Concept Plan Cost Estimate - Agrmt. Attachment B

May-17

Item Description/Assumption Cost Estimate CITY MCWD City Contingency

Park shelter year round facility with rest rooms (green roof as alternate)
$650,000 $650,000 50,000.00$            

Park shelter terrace and creek overlook* 5000 Sq. Ft.  Paved surface and four six foot benches (Pervious 

surface as alternate) $16,000 $16,000 40,000.00$            

Ice Rink Replacement including 6 lights* $30,000 (rink) $35,000 (lights), assumes rink in same location 

with grass surface $65,000 $65,000

Aluminum bleacher seating - four levels, 

20' long

small work frame roofed and open sided ht with wood bench for 

changing $12,000 $12,000

Playground upgrades/expansion* $125,000 $125,000

Playground seating area and benches 360 SF seating area and two 6-foot benches

$7,000 $7,000

Night Lighting confined to arterial park trail onl. Pedestrian scaled LED type 

downlighting, pole mounted. 17 light poles approx. 100 feet 

apart. $114,000 $114,000

Upland Landscape Landscape for new park elements and supplementary to existing 

park landscape. Creek corridor planning included in Creek cost 

opinion (native and pollinator landscaping as alternate)

$25,000 $25,000 75,000.00$            

Park furnishings 6 additional park benches, 4 trash receptacles $15,000 $15,000

Park Facilities (City Cost)

Lawn area seeding and regrading, storm 

drain, water and sewer line relocates 

(Misc. site costs)

storm drains and piping in open lawn, removal of existing 

warming hut, regrading and seeding great lawn, tree protection, 

utilities (water line and sewer line relocates) (Soil amendments, 

clean water BMPs retrofit into drainage as alternate)

$90,000 $90,000 10,000.00$            
Park Facilities Subtotal $1,119,000 $1,119,000 $0 175,000.00$         

10' wide asphalt parks path 3" asphalt with 6 inches of class five over compacted subgrade. 

@ $40 /LF (District option to replace with pervious pavement at 

their expense) $48,000 $48,000

6' wide asphalt trail (connections to 

nature trail)

3" asphalt with 6 inches of class five over compacted subgrade. 

@ $24 /LF (District option to replace with pervious pavement at 

their expense)
$36,000 $36,000

Paths (City Cost)
 Brookview Avenue Sidewalk (6' wide 

concrete)

4" concrete with 6" deep class 5 base over compacted subgrade. 

1452 LF @ $140/LF
$205,000 $205,000

Brookview Ave. Overlook Terraces (2) ($23,000 ea.)dark, modular brick type paver on sand leveling 

surface with 6" deep class 5 over compacted subgrade. $8.00/SF 

for paving, 360 SF of paving at each location, two 6-foot benches 

per overlook, 8" wide X 18" deep concrete curb at slope 

embankment edge for each terrace, 30 LF painted, custom 

metal railing set into concrete frost footing at each location

$46,000 $46,000

Park Facilities Subtotal $335,000 $335,000 $0 -$                        

Park Facilities (City Cost and 

Separate Scope)



Main arterial trail bridge 12-foot steel bridge to support truck weight, includes abutments

$170,000 $85,000 $85,000

Nature Trail & Wood Boardwalk at north 

end of park

6' wide X 210 linear feet of pressure treated wood deck with 

wood railings and painted metal gridded guard between wood 

posts set onto paired helical screw foundations at 12' spacing, 6 

x 6 pressure treated wood stair leading from wood deck to 

Oaklawn Ave. sidewalk (cost includes metal rail on one side of 

stair) $76,000 $38,000 $38,000

Stair connection from Minnehaha Blvd. to 

Flood Plain Trail

Assume 5' wide poured concrete stair with railing

$6,000 $3,000 $3,000

North Pedestrian bridge (north nature 

trail)

7-foot wide with wood railing detailing, abutments, helical screw 

structure below grade
$80,000 $40,000 $40,000

Nature Trail on south end  - near 

Minnehaha Blvd

Pervious crushed rock over leveling course. Sand subgrade 

where required.
$15,000 $7,500 $7,500

Natural Resource Restoration (extended 

cooridor)

Removal of buckthorn, selective tree thinning, native plantings, 

tree planting and seeding.
$150,000 $75,000 $75,000

Trails & Vegetation subtotal $497,000 $248,500 $248,500

Creek Overlook at South of 54th Street Paved path connection from public sidewalk, assume 360 SF, 3" 

asphalt with 6" compacted class 5 base over compacted 

subgrade. Viewing terrace on grade with dark color modular 

brick paving set on sand base with 6" compacted class 5 base 

over compacted subgrade, 150 SF and one 6-foot bench
$4,000 $4,000

Alternate to add pervious pavement parks 

path on 10' wide parks loop and 6' wide 

nature trail connections
$33,600 $33,600

Creek Restoration and Associated 

Improvements (District Cost)

Canoe and tubing put-in and landing at 

north end of park

200 SF terrace on grade with dark color modular brick paving set 

on sand base with 6" compacted class 5 base over compacted 

subgrade. One 6-foot wide bench, 20 linear foot long floating 

wood landing connected to terrace with piers to adjust to 

varying water levels.

$8,000 $8,000

Canoe Landing at 54th Street 200 SF viewing terrace on grade with dark color modular brick 

paving set on sand base with 6" compacted class 5 base over 

compacted subgrade, two 6-foot wide benches, 20 linear foot 

long floating wood landing connected to terrace with piers to 

adjust to varying water levels.
$11,000 $11,000

Creek Remeander Project See assumptions on separate sheet

$1,050,000 $1,050,000

Floodplain Landscape trees, shrubs and seed mix according to Floodplain Forest, Inner 

bend and Outer Back planting zones per IF Vegetation Concept 

Drawing $137,000 $137,000
Subtotal Creek Restoration $1,243,600 $1,243,600 -$                        

Trails & Vegetation (cost shared 

equally)



Stormwater management north of 

playground

Sediment capture, filtration, or clean water feature

$400,000 $200,000 $200,000

Stormwater bio retention basins Basins 1-3 identified in SEH Stormwater Management Plan for 

54th St. and Arden Park Area Jan. 30, 2014 or alternate sites as 

determined in design phase

$200,000 $100,000 $100,000

Low Impact (zero runoff) Development 

Demonstration / Pollinator Garden, Green 

Roof, Stormwater, Pervious Patio, 

Educational Signage, 

May replace portion of "facilites" items noted above with bid 

alternate for LID demonstration.

$290,000 $145,000 $145,000

Stormwater Subtotal $890,000 $445,000 $445,000 -$                        

Total Project Est. $4,084,600 $2,147,500 $1,937,100 $175,000

Stormwater Management (Split 

Cost)
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Arden Park: Tree Survey
and Proposed Grading Extents

June 4, 2017 Legend
Proposed Channel Extents - Concept

Proposed Grading Extents - Concept

kj Wenck Surveyed Tree Location (2016)

Notes: 
-Concept design grading for stream, Grading limits do not
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-Tree Survey by Wenck Oct 2016
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Page 1 of 22  Scope of Services 
 

Arden Park Restoration Project 

FINAL DESIGN, BIDDING SUPPORT, and  

DRAFT CONSTRUCTION OVERSIGHT SCOPE 

Submitted July 25, 2017 

 

1. VALUE ENGINEERING AND DESIGN STUDIES 

1.1. Project Kick-off and Value Engineering Meeting 
1.1.1. Inter-Fluve (IFI), Wenck, and Hart Howerton (HH) will participate in a 2 

hour kickoff and value engineering discussion at MCWD offices.  City of 
Edina representatives will attend this meeting as well.  Inter-Fluve will 
facilitate the meeting.   

The kick-off portion of the meeting will discuss overall project goals, 
success metrics, communication plan, delivery schedule, and other relevant 
project initiation topics.   

The value engineering portion of the meeting will include a technical 
assessment of the channel design relative to the desired construction budget.  
It is anticipated that the channel length and planform as well as the bridges 
and park recreations (trail) features will be reviewed concurrently.   

1.2. Stormwater site design  
1.2.1. Inter-Fluve will work closely with Wenck to complete a concept level 

stormwater hydrology and off-site drainage review to inform discussion of 
stormwater treatment Best Management Practices (BMPs) to be incorporated 
into the site.  The analysis will include computation of drainage areas, as 
well as existing runoff volumes and runoff rates for the 1.1”, 1-yr, 10-yr, and 
100-yr rainfall events using XPSWMM.  The analysis will be completed 
using LiDAR, aerial photographs, collected geotechnical data and survey 
data provided by the City of Edina. 

1.2.2. Inter-Fluve will facilitate one meeting with MCWD and City staff to 
review the existing stormwater discharges through the park and develop 
preferred conceptual best management practice (BMP) options.  Inter-Fluve, 
Hart Howerton, and Wenck will participate in the meeting.  

1.2.3. Inter-Fluve will develop conceptual stormwater treatment BMP plans for 
the site.  The conceptual plans will include plan view layouts and opinion of 
probable construction costs.  
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Deliverables 
• Stormwater site design memorandum and concept plans. 
• Engineer’s Opinion of Probable Cost for stormwater BMPs.  

Assumptions 
• Stormwater BMPs will be filtration, wetland, swale, or other non-active 

treatment solutions. 
 

1.3. Central Vehicular Bridge Design 
Bridge design effort will include the selection of up to three bridge styles 

from national pre-cast bridge manufacturers by Hart Howerton.  Based on 
the available options, the preferred bridge style could be selected by MCWD 
and City Staff, or alternatively brought to the community for public input. 

During this process, IFI will be responsible for the hydraulic analysis and 
recommendation of bridge span.  The bridge’s lowest chord elevation will 
be designed to comply with DNR clearance requirements (OHWM plus 3 
feet).  The proposed bridge design will be evaluated at base-flow as well as 
high water (i.e. 100yr).  Wenck will be responsible for two hours of 
structural input on bridge construction and establishment of a design 
envelope.  Conceptual bridge cost estimates will be solicited from up to two 
bridge manufacturers.  Geotechnical boring information for abutment 
design will be collected and assessed under Task 2, prior to 50% design 
completion.   

Deliverables 
• Preliminary bridge plan, span, and elevations.  . 
• Summary studies of hydrologic impacts. 
• Final Schematic Design level bridge design with plan and elevations 
• Opinion of Probable Cost obtained from two national level bridge design 

companies. 

1.4. Small Pedestrian Bridge Design 
Bridge design effort will include the selection of up to three bridge styles 

from national pre-cast bridge manufacturers by Hart Howerton.  Based on 
the available options, the preferred bridge style could be selected by MCWD 
and City Staff, or alternatively brought to the community for public input. 
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During this process, IFI will be responsible for the hydraulic analysis and 
recommendation of bridge span.  The bridge’s lowest chord elevation will 
be designed to comply with DNR clearance requirements (OHWM plus 3 
feet).  The proposed bridge design will be evaluated at base-flow as well as 
high water (i.e. 100yr).  Wenck will be responsible for two hours of 
structural input on bridge construction and establishment of a design 
envelope.  Conceptual bridge cost estimates will be solicited from up to two 
bridge manufacturers.  Geotechnical boring information for abutment 
design will be collected and assessed under Task 2, prior to 50% design 
completion.  

  
Deliverables 

• Preliminary bridge type, span, and elevation recommendation. 
• Summary studies of hydrologic impacts and various footing designs 
• Opinion of Probable Cost obtained from two national level bridge design 

companies. 
 

1.5. Park Shelter and View Terrace 
HH will facilitate an initial work session including the City of Edina 

staff and the MCWD to determine desired program for the building. The 
meeting will also solicit input on the appropriate size of the formal terrace 
area based on desired use.  Based on this input, an estimated building size, 
building envelope, and terrace extent will be recommended by the design 
team.  A recommended list of utilities and other building requirements such 
as mechanical, electrical and plumbing will be summarized.  The 
assumptions required to estimate utility (sanitary, water supply, and 
electrical) needs for the Park shelter will be documented. 

Based on the anticipated hydraulic conditions, proposed bridge elevation, 
and anticipated site grades within the Great Lawn, a proposed building 
elevation will be recommended.  The results will be summarized into a 
report that will become the basis of future design. 

Deliverables 
• Building/Terrace Site Kickoff Work Session with City of Edina Staff and 

MCWD 
• Site Plan 
• Mechanical and Electrical Systems Recommendations 

 
Assumptions 

• The City of Edina will provide a park structure and terrace program guidance 
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to inform the use, required amenities, and size of the proposed pavilion 
structure and terrace area.    

• The scope does NOT include development of conceptual design studies.   
o Conceptual design studies are recommended to appropriately evaluate 

the approximate size of the building (including a building footprint), 
relationships of the various building uses internally, relationship of the 
building to the site, preliminary building images and materials, 
summary square footages of interior spaces and building functions. 

• The scope does NOT include any input from an architect to the geotechnical 
borings and geotechnical recommendations for structural building or terrace 
foundation systems suitable for this location.  

• The scope does NOT include the following:  
o Building Floor Plan 
o Building Section and Exterior Elevations 
o Architectural Materials Description for Pavilion 
o Preliminary Probable Construction Costs for Pavilion or Terrace 
o Program and Materials Description for Terrace 
o Landscape Schematic Site Plan 

 

2. GEOTECHNICAL INVESTIGATION 
Generally, the geotechnical scope will include the following investigations and 
recommendations: 

• Borings at two proposed pedestrian bridge locations.  Geotech to provide 
recommendations for abutment design. 

• Borings at two proposed overlook locations.   Geotech to provide 
recommendations for design of terraces including any walls and railings. 

• Evaluation of building foundation location.  Geotech to coordinate with 
structural engineers on the design team to provide recommendations for 
building footings. 

• Borings at proposed stormwater sites to inform final design of potential BMPs. 
• Sampling and soil amendment recommendations based on desired landscaping 

and vegetation establishment plan.  This data will be used for Phase I and 
Phase II of the project. 

• Boardwalk helical pier test installation - install a test helical pier recording 
installation torque at approx. 2.5’ increments to an adequate depth to reach 
target capacities for the project.   

• For the boardwalk Static Load Test, install a test helical pier, construct a test 
frame, and run a load test recording deflection vs load to confirm performance 
with the design requirements.   
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• All material would be removed at the completion of each test. 
 
Deliverables 
• All field testing and analysis will be documented in design reports.   

3. Survey and Sediment Sampling 
3.1. Final Design Survey and Sediment Cores 

3.1.1. City will survey site for topography, infrastructure, utilities, trees (over 6” 
DBH), curbs, streets, trails, retaining walls, and sidewalks as identified by 
the Design Team. 

3.1.2. In coordination with the City, Inter-Fluve will collect needed additional 
bathymetry data for the site and approximately 500 ft upstream and 
downstream. The collected bathymetry data will be blended with existing 
topographic data and survey date from the City to create a topographic 
map.  Tasks will include obtaining the following data: 

• Manual cores and probes will examine soils and potential bedrock 
contacts below the maximum predicted depth of excavation. These 
depths are assumed to be shallow, within five feet of the existing 
channel bed.  

• Bathymetry of the stream within the channel, sufficient for 
constructing a one-dimensional hydraulic model for final design 
and providing impounded sediment estimates for earthwork 
computations.   

• A detailed longitudinal profile of the bed will be developed.   
3.2. Impoundment Sediment Management Plan 

3.2.1. A brief sediment management plan will be completed for the site.  The 
plan will include recommendations for impounded sediment management 
and include adaptive management options that allow for adjustments 
during construction based on natural variability in flow.  The plan will also 
account for management of any constituents of concern, if they are 
identified during the sediment sampling phase of the project.  A sediment 
management plan will be required by MPCA if constituents of concern are 
identified. 

4. 50% Design  (Design Development) 

4.1. Overview of approach 
Through the design development phase, the team will analyze and develop 
the foundational information required to establish the location, elevation, 
alignment, scale, and associated materials required to meet the success 
metrics and intent outlined in the concept designs and value engineering 
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recommendations (Task 1).   The design team will develop plans, opinion of 
probable construction costs, and a design report to document the design 
decisions.  The task will also include public involvement to provide 
information to the public and allow for public input on discrete project 
elements, which will be determined by the project team in coordination with 
MCWD and the City.   
 
Design Development Drawings (50%) – Following the Task 1 meetings, the 
Inter-Fluve team will developed design drawings to the 50% design level  
for client, stakeholder, and agency review and permitting.  

The 50% plans are anticipated to include up to 60 sheets: 
• Cover sheet (1 sheet) – Project locations and drawing index- IFI 
• General Notes (1 sheet) - IFI 
• Site Plan - An aerial photo, approximate topographic contours, site 

access, control points, and staging areas. (1 sheet) - IFI 
• Existing Plan  – Existing topography, air photo, channel alignment, 

infrastructure (4 sheets) - IFI 
• Proposed Creek Plan/Profile – Proposed alignment, treatments, 

earthwork, and any other proposed channel 
modifications/treatments. (4 sheets) - IFI 

• Creek Grading Details – Riparian wetland and stormwater BMP 
grading, per current Stormwater Plan – one grassed swale, two 
bioretention areas, and one wetland or ponding area details. - IFI (5 
sheets) 

• Typical Creek Section – Cross sections showing general treatment 
layout - IFI (4 sheets) 

• Canoe and Tubing Landing Plan - IFI (3 sheets) 
• Fishing Access (below 54th Street) Plan – Hart Howerton (1 sheet) 
• Site Lighting Concept– Hart Howerton (1 sheet) 
• Electrical Utility layout for building feed and trail lighting (2 sheets) 
• Water and Sewer Utility Sheets – Wenck (1 sheet) 
• Storm sewer – Wenck (3 sheets) 
• Building Demolition– Wenck (2 sheets) 
• Structural at dam removal location – Wenck (1 sheet)  
• Site Erosion and Sediment Control Notes and Details - IFI (2 sheets)  
• Typical Creek Restoration details - IFI (up to 8 sheets) 
• Trail Alignments – Hart Howerton (2 sheets) 
• Terrace and Creek Edge Section(s) – Hart Howerton (1 sheet) 
• Boardwalk Alignment – Hart Howerton (2 sheets) 
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• Stairs – Hart Howerton and Wenck (2 sheets) 
• Overlook Layout Plans with key Spot Elevations – Hart Howerton (2 

sheets) 
• Overlook structural details –Wenck  (2 sheets) 
• Pedestrian Bridges – IFI (2 sheets) 
• General Site Planting Plans with Plant/Seed List – Hart Howerton (4 

sheets) 

4.2. Hart Howerton Scope 
4.2.1. Park Shelter 
No further development of the Park Shelter is included in the DD phase. 

4.2.2. Creek Terrace 
The Creek Terrace DD drawings will illustrate and describe the development of 
the Terrace edge and connection with creek corridor.  This will include further 
development of Terrace layout, grading and elevations, creek edge design, and 
concept lighting. 

4.2.3. Other Park Features (Identified in the sheet list above) 
These DD drawings will illustrate and describe the development of the approved 
design and shall include further development of layout, key spot grading on 
hard surfaces and conceptual site lighting (needed for electrical utility planning).  
Hart Howerton will develop a site planting plan with plant species identified.  
Hart Howerton will provide up to 24 hours of general design input and support 
for DD drawing elements related to park asthetics. 

4.2.4. Public Involvement 
Hart Howerton will participate in one public meeting, to be held during the 
Design Development Phase.  The meeting will be coordinated and organized by 
MCWD or the City.  Hart Howerton provide 16 hours of graphic support for the 
meeting and will attend with one staff.   

Deliverables 
• DD plan sheets as listed above. 
• DD level of Opinion of Probable Cost for elements noted as Hart 

Howerton responsibility within sheet list above. 
 

4.3. Wenck Scope 
4.3.1. DD Design and Plans 

• Building Demolition – Wenck will lead the development of a 
demolition plan for the warming house.  As part of the design 



Page 8 of 22  Scope of Services 
 

process Wenck will test will conduct a hazardous material analysis of 
the building to test for asbestos, PCBs, lead and other hazardous 
material that would impact methods for building demolition. 
Through the completion of the testing Wenck will develop a 
demolition plan and sequence which facilitates demolition in a 
compliant manner.  Testing results will be provided to the City for 
record keeping purposes. 

 
• Terraces – Two terraces located along Brookview Avenue have been 

proposed to facilitate formal viewing of the park. Wenck will provide 
structural and geotechnical design of the terraces with layout 
assistance from Hart Howerton.  The layout will include design plans 
along with supporting calculations.   

 
• Stair Connections from Minnehaha Blvd. and Brookview Avenue – 

Three sets of stairs have been proposed which will enable residents to 
better access the Creek.  Our design team will review geotechnical 
information collected and to develop stair plans and specifications to 
facilitate construction.  It is assumed Hart Howerton will assist in the 
layout of the stair cases.  

 
• Northern Wooden Boardwalk – The design of the boardwalk on the 

northern end of the park will require structural and geotechnical 
design to ensure stability.  Wenck will review the geotechnical 
analysis completed and leverage design layouts provided from Hart 
Howerton.    

 
• Dam Retaining Wall – The existing retaining wall downstream of the 

existing dam and near the abutment edge of 54th St. Bridge is 
proposed to be replaced. Wenck will review geotechnical information 
and provide a revised design which incorporates the new park 
layout.  Wenck will integrate the proposed park features into the 
design to ensure stability and aesthetics to wall. 

 
4.3.2. Wenck will provide design support services for the following tasks during 

the DD phase: 
- Storm Sewer and Site Drainage 
- Erosion and Sediment Control 
- Park Shelter Foundation analysis 
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4.3.3. Opinion of Probable Cost 
Wenck will provide Opinion of Probable Costs to Inter-Fluve for the design plans 
for all items listed in 4.3.1.  Our format will comply with that established by 
Inter-Fluve and as described in 4.4.3. 

Deliverables 
• Progress Design Development submittal (50%) drawings submitted in 11 x 17” 

PDF format.  CAD drawings in electronic format. 
• Engineer’s Opinion of Probable Cost.  
• Hazardous material sampling results 
 

Assumptions 
• Overlook terraces will be less than four feet in height. 
• No structural improvements associated with the existing bridge piers are 

included in the scope.  If structural impacts to the bridge are required, they can 
be added via addendum.  

• No utility relocations are included in the scope.  If a utility relocation is 
required for the dam removal, it can be added via addendum. 

• Boardwalk designs will be similar in design to existing boardwalks in the City 
of Edina or along Minnehaha Creek.  

4.4. Inter-Fluve Scope 
4.4.1. DD Design and Plans  

• Hydrology and Hydraulics – The proposed conditions HEC-RAS model 
will be updated to reflect changes in design from the value engineering 
meeting and updated survey. Iterations of the proposed channel 
dimensions will be examined for shear stress and capacity to transport 
sediment. Model results will be used to refine the designed channel 
cross section, planform, bed and bank materials, and other design 
details.  

 
• Design Analysis – The design team Inter-Fluve will design channel bed, 

bank and habitat components to remain stable at a 100-year design flow 
which will require a stability analysis, and moment force analysis.  The 
design team will review potential scour at the new bridge locations to 
inform the abutment design, based on the proposed stream profile.  The 
design analysis will also include evaluation of proposed building pad 
elevations for the proposed pavilion/warming-house and coordination 
time to complete two modeling iterations with the 
architect/engineering team developing the proposed structure.  
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• Design Report - Inter-Fluve will develop the basis of design report based 

on work completed thus far.  The report will capture project goals and 
performance criteria and summarize proposed design elements, design 
calculations, and the methods leading to the design. This document will 
include sediment sampling results, no-rise discussion, stormwater 
aspects, and stream design methodology.   This document will serve as 
a record of engineering due diligence on the project and will be 
updated and submitted as a component of the 50% design submittal.  
The design report is intended to provide information and 
documentation for MCWD and will be available for public distribution. 

Inter-Fluve will provide primary design services for the following elements: 

- Stormwater BMP Design 
- Erosion and Sediment Control 
- Canoe and Tubing Landings 
- Creek Remeander Design 
- Creek Fishing Access 
- Floodplain Landscaping  
 

4.4.2. Design Support 
Inter-Fluve will provide design support services for the other elements of the DD 
task, to support effective integration of all designs into a cohesive design 
package. 

 
4.4.3. Opinion of Probable Cost 
An Engineers Opinion of Probable Cost (EOPC), based on the conceptual 
estimate, will be developed in conjunction with the 50% design submittal. The 
EOPC will be submitted as a bid item list, itemizing estimated quantities and 
units for all in-stream elements only intended for bidding, and tied directly to 
measurement and payment as defined in the specifications.  Inter-Fluve will 
provide leadership to the team to develop a holistic OPC for the design 
development phase.  .    

4.4.4. Public Involvement 
Inter-Fluve will participate in one public meeting, to be held during the Design 
Development Phase.  The meeting will be coordinated and organized by MCWD 
or the City.  Inter-Fluve will provide graphics for the meeting and will attend 
with two staff.   
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Deliverables 
• Progress Design Development submittal (50%) drawings submitted in 11 x 17” 

PDF format.  CAD drawings in electronic format.  
• Engineer’s Opinion of Probable Cost.  
• Design Report, as described, submitted in PDF format. 

Assumptions 
• Changes to the planform, channel dimensions and grading may be made in 

response to client comments that are received. Topographic or alignment 
layout changes after the 50% design delivery will require an addendum. 

• The proposed conditions model will show “no-rise” in water surface elevations 
relative to the existing conditions model output developed under this contract. 
Development of materials required for requesting a Letter of Map Revision 
from FEMA is not included in this task.  

• Bid items will follow MNDOT bid Items as much as feasible. 
 

5. 90% DESIGN   

5.1. General overview of effort 
5.1.1. Through the Construction Document phase, starting with 90% design, the 

team will build upon the 50% plans to develop a plan set that is ready for 
bidding.  The design team will update or develop plans, opinion of probable 
construction costs, technical specifications, and a basis of design report.  The 
task will also include public involvement to provide information to the 
public.  The 90% plans are anticipated to include up to 90 sheets.  Sheets 
developed in addition to those listed in the 50% plan set include structural 
details (boardwalk and overlooks), staging sheets, BMP detail sheets, and 
other miscellaneous site and utility detail sheets.  

5.2. Hart Howerton Scope 
5.2.1. Hart Howerton has no 90% Design and Plans responsibility.  All 90% 

designs to be delivered by Inter-Fluve or Wenck. 
5.2.2. Design Support for following 

 Canoe and Tubing Landings(s) 
 Trails and Overlooks 
 Boardwalk 
 Stairs 
 Bridges 
 Planting plan for proposed riparian area 

5.2.3. Review of Opinion of Probable Cost 
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5.2.4. Review associated technical specifications developed by Inter-Fluve, 
MCWD, and Wenck. 

5.3. Wenck Scope 
5.3.1. 90% Design and Plans 
Through the review process of the 50% design plans by the City and 
MCWD,Wenck will provide revised plans which incorporate edits and revisions 
requested.   These plans will be integrated into the 90% design plan package.  

5.3.2. Design Support 
Wenck will continue to support design activities outlined in Task 4.  

 
5.3.3. Opinion of Probable Cost 
Updated Opinion of Probable Costs will be provided to Inter-Fluve based on 
edits and adjustments to the 90% design. 

5.3.4. Technical Specifications 
Technical specifications associated with design elements listed in Task 4 will be 
provided to Inter-Fluve which can be incorporated into the construction and 
bidding documents.  

5.4. Inter-Fluve Scope 

5.4.1.90% Design and Plans  
• Hydrology and Hydraulics – The proposed conditions model will be 

updated to reflect changes in design from the 50% drawings. Iterations 
of the proposed channel dimensions will be examined for shear stress 
and capacity to transport sediment. Model results will be used to refine 
the designed channel cross section, planform, bed and bank materials, 
and other design details.  

• Drawings (90%) – Following client review of the 50% design, Inter-
Fluve will developed design drawings to the 90% design level  for 
client and stakeholder review.  

• Design Report - Inter-Fluve will refine and update the design report 
based on changes from the 50% comments. 

• Design Leadership – In addition to the items identified as Inter-Fluve led 
design elements in the DD phase and the supporting design role, we 
will also take on the construction document responsibilities for the 
pedestrian bridges.  We anticipate using bridge manufacturer’s 
specifications to develop a performance specification for the bridge and 
abutments. 
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5.4.2. Design Support  
Inter-Fluve will continue to provide design support to the tasks outlined in Task 
4.  In addition, Inter-Fluve will be regularly checking in on other design partners 
and tracking project elements delivered by other team members. 

 
5.4.3. Opinion of Probable Cost 

• Engineer’s Opinion of Probable Cost – A formal EOPC, based on the 
general estimates developed in Task 4, will be developed in conjunction 
with the 90% design submittal. The EOPC will be submitted as a bid 
item list, itemizing estimated quantities and units for all elements 
intended for bidding, and tied directly to measurement and payment as 
defined in the specifications. 

 
5.4.4. Technical Specifications  
Special technical specifications developed by Inter-Fluve team will detail various 
project components such as erosion and sediment control during construction, 
utilities, earthwork, stormwater BMP construction, channel components, 
overlooks, access points, trails, and revegetation of the proposed riparian area.  
Draft technical specifications will be submitted for client review in conjunction 
with the 90% design submittal. Inter-Fluve will be responsible for consolidation 
of technical specifications from all design partners. 

Deliverables 
• Progress submittal (90%) drawings submitted in 11 x 17” PDF format.  CAD 

drawings in electronic format.  
• Engineer’s Opinion of Probable Cost.  
• Technical Specifications.  
• Design Report, as described, submitted in PDF format. 

 

Assumptions 
• The final planting plans for the proposed riparian area(i.e. area accounting for 

grading disturbances related solely to stream realignment) will be the 
responsibility of Inter-Fluve. Inter-Fluve’s responsibilities also include 
development of technical  specifications, and opinion of probable cost for these 
items. The planting plans will focus on natural and native restoration design. 

 
• Planting plans for the upland area (i.e. including the proposed building area, 

areas outside of the proposed riparian area and outside of the grading 
disturbances related to stream realignment) will not be refined beyond the DD 
level by the Inter-Fluve design team. It’s assumed plans and other deliverables 
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for these upland elements will be addressed at a later phase and under a 
separate contract 

. 

• Construction drawings included in the Bid Package will be formatted at 11in 
x17in. 

 

6. 99% DESIGN   

6.1. General overview  
6.1.1. The design team will update plans, opinion of probable construction cost, 

technical specifications, and a basis of design report.  The 99% Project 
delivery will be a complete bid package for MCWD and City review.  It will 
include front-end documentation and supporting design documents.  This 
submittal is intended to  allow a full review of the bid package prior to 
signatures and the initiation of the bidding process. 

6.2. Hart Howerton Scope 
6.2.1. Hart Howerton has no 99% Design and Plans responsibility.  All 99% 

designs to be delivered by Inter-Fluve or Wenck. 
6.2.2. Design Support for following 

 Canoe and Tubing Landings(s) 
 Trails and Overlooks 
 Boardwalk 
 Stairs 
 Bridges 
 Planting plan for proposed riparian area 

6.2.3. Review of Opinion of Probable Cost 
6.2.4. Review Technical Specifications and 99% Bid Package. 

6.3. Wenck Scope 
6.3.1. 99% Design and Plans  

Through the review of 90% design plans Wenck will incorporate edits 
provided by the City, MCWD and partners into design elements listed in 
4.3.1. 

6.3.2. Design Support 
Wenck will provide review support on design elements noted in 4.3.2  

6.3.3. Opinion of Probable Cost 
Through the review of updates in the 99% design Wenck will update the 
Opinion of Probable Cost for items noted in 4.3.1. 

6.3.4. Technical Specifications and Bid Package 
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Technical specifications will be updated with based on edits developed in 
the 90% design.   Review of 99% Bid Package. 

6.4. Inter-Fluve Scope 
6.4.1. 99% Design and Plans  

• Hydrology and Hydraulics – The proposed conditions model will be 
updated to reflect changes in design from the 90% drawings. This effort 
is anticipated to be minimal and Inter-Fluve has allocated 7 hours to 
this task. 

• Drawings (99%) – Following client review of the 90% design (Task 5), 
Inter-Fluve will developed design drawings to the 99% design level  for 
client and stakeholder review.  

• Design Report - Inter-Fluve will refine and update the design report 
based on changes from the 90% comments.  This effort is anticipated to 
be minimal and Inter-Fluve has allocated 8 hours to this task. 

 
6.4.2. Design Support  

Inter-Fluve will provide design support on tasks listed in the Inter-Fluve scope 
(above in Tasks 4 and 5). 

 
6.4.3. Opinion of Probable Cost 

A formal EOPC, based on the general estimates developed in Task 5, will be 
developed in conjunction with the 99% design submittal. The EOPC will be 
submitted as a bid item list, itemizing estimated quantities and units for all 
elements intended for bidding, and tied directly to measurement and 
payment as defined in the specifications. 
 

6.4.4. Technical Specifications and Front End Documents 
• Technical Specifications – Technical specifications will detail various 

project components such as erosion and sediment control during 
construction, earthwork, stormwater BMP construction, channel 
components, and revegetation of the proposed riparian area.  Draft 
technical specifications will be submitted for client review in 
conjunction with the 99% design submittal. Inter-Fluve will be 
responsible for consolidation of technical specifications from all design 
partners. 

• Front End Documents -  Inter-Fluve will be responsible for developing 
the Front End Documents for the bid package.  Inter-Fluve will work 
closely with MCWD to develop the document package based on the 
Reach 20-22 document and other recent documents.  Inter-Fluve has 
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updated most of the necessary specification sections within Division 0 
and Division 1 based on EJCDC 2013 General Conditions, but MCWD 
will review and provide any necessary updates to Division 0 and 
Division 1 of the bid package for additional specifications required.  
Inter-Fluve will be responsible for compilation of the full Bid Package.   
 

Deliverables 
• Progress submittal (99%) drawings submitted in 11 x 17” PDF format.  CAD 

drawings in electronic format.  
• Engineer’s Opinion of Probable Cost.  
• Design Report, as described, submitted in PDF format. 
• Draft 99% Bid Package for review. These documents will include development 

of a project Bid Package using the Construction Specifications Institute (CSI) 
formatting and 2013 Engineers Joint Documents Committee Design and 
Construction (EJCDC) contract. Technical Specifications updated during the 
99% design phase will be incorporated into the Bid Package.  

 

7. 100% DESIGN   

7.1. General overview 
The design team will finalize plans, opinion of probable construction cost, full 
project manual specifications, and a basis of design report.  The 100% Project 
delivery will be a complete bid package for MCWD utilize during the Bidding phase 
of the project. 

7.2. Hart Howerton Scope 
7.2.1. Hart Howerton has no 100% Design and Plans responsibility.  All 100% 

designs to be delivered by Inter-Fluve or Wenck. 
7.2.2. Design Support for following 

 Canoe and Tubing Landings(s) 
 Trails and Overlooks 
 Boardwalk 
 Stairs 
 Bridges 
 Planting plan for the proposed riparian area 

7.2.3. Review of Opinion of Probable Cost 
7.2.4. Review Technical Specifications and Bid Package 

7.3. Wenck Scope 
7.3.1. 100% Design and Plans  
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Wenck will finalize plans for items noted in 4.3.1 to go to the bidding phase 
and provide 100% design plans.  

7.3.2. Design Support  
Wenck will provide final design assistance for items noted in 4.3.2 to 
facilitate development of 100% design plans. 

7.3.3. Opinion of Probable Cost 
A final Opinion of Probable Cost will be developed for items noted in 4.3.1. 

7.3.4. Technical Specifications 
Specifications will be finalized for 100% and incorporated into the final 
specification package for the project.   Review of 100% Bid Package. 

7.4. Inter-Fluve Scope 
7.4.1. 100% Design and Plans  

• Following client review of the 99% design (Task 6), Inter-Fluve will 
developed design drawings to the 100% design level.  

 
• Special Technical Specifications – Final technical specifications will be 

submitted with the 100% design plans. 
 

• Design Report- Inter-Fluve will refine and update the design report 
based on changes from the 99% comments.   

 
7.4.2. Design Support  
Inter-Fluve will provide design support on tasks listed in the Inter-Fluve scope 
(above in Tasks 4 and 5). 

 
7.4.3. Opinion of Probable Cost 
A final EOPC, based on edits from Task 6, will be developed in conjunction with 
the 100% design submittal. 

7.4.4. Technical Specifications and Front End Documents 
Inter-Fluve will update and compile comments and produce a final bid package, 
including front end bid documents, technical specifications, plans, and relevant 
reports (e.g. geotechnical). 
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Deliverables 
• Engineer’s Opinion of Probable Cost.  
• Design Report, as described, submitted in PDF format. 
• Final 100% Bid Package for advertisement and release.  

 
8. PERMITTING AND ENVIRONMENTAL COMPLIANCE 

8.1. Pre-Application Meeting – MCWD to facilitate.  Inter-Fluve to attend. 
8.2. Section 106 and EAW Historical and Archeological Compliance 

o Cultural resources literature review 
o Archaeological assessment including a site visit 
o Property specific research and visual assessment for the dam near 54th 

Street 
o Participation in an agency meeting 

8.3. Permit Applications – MCWD will prepare applications to submit the following 
permits using material developed for the 50% Design Package. Inter-Fluve will 
provide graphical support for permit submittals and has allocated 24 hours for 
this effort. 

8.3.1. USACE Clean Water Act Section 404 Permit  
8.3.2. MPCA / USACE Clean Water Act Section 401 Water Quality Certification 
8.3.3. MPCA - NPDES Construction Stormwater Permit (to be submitted upon project 

award to a construction contractor) 
8.3.4. MPCA Dredge Permit – The complexity of this permit is dependent upon 

the impounded sediment characterization.  Inter-Fluve has allocated 16 
hours for the coordination with MPCA, preparation, and submittal of the 
permit.  Additional hours may be required if contamination is identified. 

8.3.5. City of Edina Conditional Use Permit 
8.3.6. DNR Public Waters Permit 
8.3.7. MCWD / DNR Wetland Conservation Act Permit 
8.3.8. Environmental Assessment Worksheet (EAW) – MCWD will complete an 

EAW submittal which is anticipated to be required based on length of 
stream impacted by the Arden Park Restoration project.  The City of Edina is 
anticipated to be the Responsible Governmental Unit (RGU) for the EAW 
process.  MCWD will complete a Draft and Final EAW for submittal.   

8.3.9. Wetland Conservation Act Permit – MCWD staff will be responsible for 
submitting and obtaining any applicable wetland permit.  Inter-Fluve has 
included 8 hours of engineering and science support effort to this task. 

8.3.10. No Rise Documentation – The hydraulic analysis will include a formal 
comparison of modeled (HEC–RAS) existing and proposed condition water 
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surfaces associated with the regulatory flood in accordance with federal and 
City of Edina requirements.   

8.3.11. Phase 1 Environmental Site Assessment – A Phase 1 environmental site 
assessment for the park will be completed to enable excavation of materials 
on site and ensure the potential for contaminated materials is addressed.  
 

Deliverables 
• Draft and Final Permit submittals as outlined above. 
• Permit graphical support  
• Phase 1 Environmental Site Assessment 

 
Assumptions 
• Wetland delineation has been completed by others under previous tasks.  
• Surveys associated with Endangered Resources review are not included in this 

scope. 
• The proposed conditions model will show “no-rise” in water surface elevations 

relative to the existing conditions model output developed under this contract. 
Development of materials required for requesting a Letter of Map Revision 
from FEMA is not included in this task. If desired, development and submittal 
of such information can be added via addendum. 
 

9. BID PERIOD SUPPORT   

9.1. Pre-bid meeting – Following dispersal of bids, Inter-Fluve staff will attend and 
assist MCWD at a pre-bid meeting for interested contractors. Notice of the pre-
bid meeting will be included in the bid package.  Advertisement of the bid is 
the responsibility of MCWD. 

9.2. Respond to Requests for Information/Addenda –Inter-Fluve will respond to 
Requests for Information (RFIs) submitted by potential bidders during the 
solicitation period, and will prepare addenda if required. Responses will be 
prepared in writing and submitted electronically to MCWD for distribution to 
plan holders. 

9.3. Review bids -   Inter-Fluve will review submitted bids and develop and award 
recommendation. 

 
Deliverables 
• Attendance at the pre-bid meeting 
• Written responses to RFIs and Addenda submitted electronically. One 

addendum is included in the scope and fee. 
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• Bid Award Review and Recommendation Memo 
 

Assumptions 
• MCWD will advertise the bids and distribute bid documents. 
• Documents will be prepared for only one bidding process. 
• Bid documents will be made available electronically, in PDF format only.  

 
10. PROJECT MANAGEMENT AND DESIGN TEAM MEETINGS 

10.1. Project Management –   Inter-Fluve will manage the design team throughout the 
design and bid phase.  The project management will include monthly billing,  
monthly project updates, and regular project phone call check-ins as requested 
by the City or MCWD. 

10.2. Team meetings – Assume 24 meetings at Edina or MCWD.  Meeting will include: 
• Design Review Meetings after each submittal (except the 100%) - Inter-Fluve 

will attend an in-person design review meeting at MCWD to discuss 
plan comments following review of the 50%, 90%, and 99% design 
documents.  This meeting is intended to provide the Inter-Fluve design 
team with clear direction for development of the next level of plan 
development.  We have allocated two hours per meeting. A total of 
three (3) meetings are anticipated. 

• Monthly Team meetings - Design integration with MCWD, City, and 
design team members throughout the project design phase will be 
critical.  The coordination is anticipated to include merging of plan sets, 
OPC, and specifications to allow for a single design package.  We have 
included monthly meetings through the duration of the project to 
facilitate communication and decisions.  We have allocated two hours 
per monthly meeting. A total of 16 meetings are anticipated. 

• Other design meetings as needed (up to 5 meetings) 
 
Deliverables 
• Inter-Fluve to provide meeting minutes for meetings noted. 
• Monthly invoicing. 
 

11. CONSRUCTION OBSERVATION - DRAFT 
11.1. Pre-construction Meeting - The Inter-Fluve Project Manager will attend the pre-

construction meeting to work with the oversight team leadership to establish 
communication protocols, verify assignment of responsibilities, and discuss 
outstanding construction questions with the oversight team, owners, and contractor 
on the project site. 
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11.2. Preliminary Schedule Reviews - Assist with discussions with the Contractor 
related to requirements of the Contract, including sequencing of construction and 
schedule of values breakdown. 

11.3.  Review of Contractor Submittals - Inter-Fluve will communicate with the project 
partners (MCWD and City of Edina) and Contractor, review Contractor submittals 
relative to dam removal and channel design as necessary. Inter- Fluve will review 
these documents and submit to MCWD for final review. General tasks for all 
submittals will include: 

● Review Contractor’s submittals of information and shop drawings for the 
Project and either mark “No Exceptions Taken,” “Make Corrections Noted,” 
“Revise and Resubmit,” or “Rejected” on each submittal. Provide MCWD 
with a brief written narrative of what is required from the Contractor for 
items the team mark on each submittal response. 

● Ensure that copies of submittals reviewed are stamped, dated, and signed by 
the person performing the review. 

● Review items that have been submitted by the Contractor as a substitution or 
an “approved equal” for specified items. Ensure that each substituted item 
meets the performance requirements specified in the Project specifications 
and ensure its compatibility with other components of the project. Consult 
with MCWD’s Project Manager regarding acceptability of the proposed 
substitution. 

● Upon completion of review, return the submittals with any written 
narratives to MCWD. 

11.4. Pay Request Review - Task completed by MCWD. 

11.5. Develop Field Orders for minor changes to the Work (FO’s) – Inter-Fluve will provide 
written response for up to ten (10) FO’s throughout the construction phase.   

11.6. Respond to Requests for Information (RFI's) – Inter-Fluve will respond to up to five 
(5) questions and issues raised by the general contractor during construction. Major 
issues will be coordinated and discussed with MCWD. Inter-Fluve will provide 
recommendations for review and MCWD will be responsible for submission to the 
Contractor. 

11.7. Develop Change Order (CO) Packages - Inter-Fluve will provide written response 
for up to three (3) CO’s packages throughout the construction phase.   

11.8. Construction observation (general) – It is anticipated that MCWD and the City of 
Edina will be able to provide daily field observation for the duration of the project.  
The Consultant team will be responsible for specific observation as outlined below.   
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11.9. Construction observation (structural and civil) - Task completed by Wenck – see 
detailed scope. 

11.10. Construction observation (stormwater, dam removal, and stream restoration 
construction) - Inter-Fluve will provide up to 480 hours of stream construction 
observation during the dam removal associated channel construction and vegetation 
planting of the riparian area.  Inter-Fluve will also participate via phone call in up to 
ten (10) weekly construction meetings throughout the construction phase.  Direct 
communication with the Contractor will be the responsibility of MCWD.  
Communication with regulators is the responsibility of MCWD.  Inter-Fluve will 
provide photo documentation of activities occurring during the oversight time Inter-
Fluve has staff on-site. It’s assumed post construction observation and maintenance 
period enforcement of the planted vegetation within the riparian area will be 
completed by MCWD staff.   

11.11. Construction observation (Landscape Architecture) – Hart Howerton will provide 
up to 80 hours of construction support for items including material submittal 
reviews, overlook staking, trail and boardwalk staking, site reviews, site 
walkthrough, punchlist development, and other miscellaneous tasks as needed and 
approved by MCWD.   

11.12. Monthly Construction Meetings –Inter-Fluve will organize and facilitate monthly 
construction meetings throughout the duration of the project.  Jonathon Kusa will 
attend ten (10) monthly meetings, Marty Melchior will attend six (6) meetings via 
phone for key construction phases.  

11.13. Weekly construction logs - Task completed by MCWD or City of Edina. 

11.14. Remotely Respond to Questions - Inter-Fluve has included up to 40 hours of staff 
time to remotely respond to questions from the Contractor and oversight team. Due 
to the multi-disciplinary nature of this project, we anticipate coordination during the 
trail, stairs, boardwalk, and overlook construction phases of the project, but we do 
not anticipate having river restoration specialty staff on-site for these portions of the 
project.  

11.15. Site walk-through - The design team will conduct one final site walk-throughs 
with the Contractor; the walk through will follow substantial completion of the 
project, at which point a punchlist will be developed.   

11.16. As-built / Record Documents – The Inter-Fluve team will provide a red-lined plan 
set documenting the as-build conditions of the project.  The documentation will only 
include activities observed when a design team member was on site.  The City and 
MCWD are responsible for documenting all other activity as needed for their records. 
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FEE ESTIMATE: 

The following fee estimate is based on the detailed scope provided above.  We look 
forward to discussing the scope and answering any questions you may have. 



Project: Arden Park, MN

Total Hours Total Fee

% $ % $

Task 1 - Value Engineering and Design Studies 36% $16,300 64% $29,370 345 $45,640

Project Kick-off and Value Engineering Meeting 50% 4130 50% 4130 - $8,250

Stormwater Site Design and Meeting 50% 5630 50% 5630 - $11,250

Bridge and Pavillion Study 25% 6540 75% 19610 - $26,140

Task 2 - Geotechnical Investigation 50% $11,700 50% $11,700 21 $23,390

Geotech Investigation and Report (Braun) 50% 7510 50% 7510 - $15,020

Helical Pile testing and report (Atlas Foundation)
50% 4190 50% 4190 - $8,370.0

Task 3 - Survey (Bathymetry) 100% $13,780 0% $0 102 $13,780

Final Design Bathymetry 100% 9760 0% 0 $9,760

Sediment Management Plan 100% 4020 0% 0 $4,020

Task 4 - 50% Design (DD) 51% $66,240 49% $62,980 931 $129,200

H&H Model - Final Design (Stormwater) 50% 3870 50% 3870 $7,730

H&H Model - Final Design (Creek) 100% 9100 0% 0 $9,100

Design Report 50% 3750 50% 3750 $7,500

Plans and OPC 50% 44080 50% 44080 $88,150

Public Mtg support 50% 5440 50% 5440 $10,880

Electrical / Plumbing 0% 0 100% 5840 $5,840

Task 5 - 90% Design 53% $27,600 47% $24,660 389 $52,250

H&H Model Updates 100% 2940 0% 0 $2,940

Design Report Update 50% 730 50% 730 $1,460

Plans, Specs, and OPC 50% 21560 50% 21560 $43,120

Public Mtg support 50% 2370 50% 2370 $4,730

Task 6 - 99% Design 53% $15,550 47% $13,960 225 $29,490

H&H Model Updates 100% 1590 0% 0 $1,590

Design Report Update 50% 620 50% 620 $1,230

Plans, Specs, OPC and Bid Package 50% 13340 50% 13340 $26,670

Task 7 - Final (100%) Construction Documents 50% $10,740 50% $10,740 159 $21,470

Design Report Finalization 50% 580 50% 580 $1,160

Plans, Specs, and OPC 50% 7160 50% 7160 $14,320

Bid Package 50% 3000 50% 3000 $5,990.0

Task 8 - Permitting and Environmental Compliance
54% $12,250 46% $10,480 78.00 $22,700

EAW (MCWD lead) 50% 1590 50% 1590 $3,170

No - Rise 100% 1770 0% 0 $1,770

Permit Application support (graphics) 50% 1840 50% 1840 $3,670

Wenck (Phase 1 for Bldg Demo) 50% 1380 50% 1380 $2,750

Historical and Archeological Investigation 50% 5670 50% 5670 $11,340

Task 9 - Bidding Support 50% $4,890 50% $4,890 71 $9,770

Task 10 - Project Management 50% $35,820 50% $35,820 453 $71,640

51% $214,870 49% $204,600 2774 $419,330

Task 11 - Construction Management 50% $69,260 50% $69,260 925 $138,510

51% $284,130 49% $273,860 3699 $557,840

Minnehaha Creek Watershed District City of Edina

TASK 1 -11 TOTAL

TASK 1 - 10 TOTAL

Note: Hours shown do not account for geotechincal services
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SCHEDULE 



ID Task 
Mode

Task Name Duration Start Finish

1 Notice to Proceed  (Phase I Design and Bidding) 1 day Mon 11/27/17 Mon 11/27/17

2 Survey Data Collection (City) 1 mon Tue 12/5/17 Mon 1/1/18

3 Impounded Sediment Sampling and Testing (current contract) 5 wks Tue 12/5/17 Mon 1/8/18

4 Geotech Investigation and Report 2 mons Tue 12/5/17 Mon 1/29/18

5  Design Studies (bridges, stormwater treatment, pavilion) 6 wks Tue 1/9/18 Mon 2/19/18

6 50%  Design (DD) 3 mons Tue 2/20/18 Mon 5/14/18

7 Review and Comment 3 wks Tue 5/15/18 Mon 6/4/18

8 90% Design  2 mons Tue 6/5/18 Mon 7/30/18

9 Review and Comment 3 wks Tue 7/31/18 Mon 8/20/18

10 99% Design 6 wks Tue 8/21/18 Mon 10/1/18

11 Review and Comment 2 wks Tue 10/2/18 Mon 10/15/18

12 100% Design 4 wks Tue 10/16/18 Mon 11/12/18

13 Permitting  (EAW and all permits) ‐ MCWD 7 mons Tue 6/5/18 Mon 12/17/18

14 Bidding 1 mon Tue 11/27/18 Mon 12/24/18

15 Phase 1:  Construction NTP   6 mons Tue 1/1/19 Mon 6/17/19

16 Phase 2:  Park Structure 6 mons Mon 5/27/19 Fri 11/8/19

Notice to Proceed  (Phase I Design and Bidding)

Survey Data Collection (City)

Impounded Sediment Sampling and Testing (current contract)

Geotech Investigation and Report

 Design Studies (bridges, stormwater treatment, pavilion)

50%  Design (DD)

Review and Comment

90% Design 

Review and Comment

99% Design

Review and Comment

100% Design

Permitting  (EAW and all permits) ‐ MCW

Bidding

Phase 1:  Constru

NovDec JanFebMarAprMayJun Jul AugSepOctNovDec JanFebMarAprMayJun Jul AugSepOctN
2018 2019

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration‐only

Manual Summary Rollup

Manual Summary

Start‐only

Finish‐only

Deadline

Progress

Inter‐Fluve, Inc. Arden Park FInal Design Minnehaha Creek Watershed District
City of Edina

Page 1

Project: Arden_Final_Design_052
Date: Mon 11/6/17



ATTACHMENT 3 

Public Process Summary 

Concept Plan development process: 

Through a public input process over the previous 12 months, co-lead with City staff, the draft 

Concept Plan was developed (Attachment A). The process included three planned community 

meetings to establish our respective goals for the park and develop a concept plan to achieve 

those goals. These meetings were notice by mail to over 700 households to an area bounded 

by Wooddale-France Ave. and 50th – 56th Street.  

 
 
After community meeting #3 there was feedback from the community that the public notice 
process was not adequate and that many residents were not engaged and concerned about 
losing the waterfall feature created by the grade control structure. In effort to ensure robust 



community participation, the approval process was paused and two additional community 
meetings were hosted to continue to listen and understand the goals of the community. A 
summary of the public engagement process is as follows. 
 
 

 
 
As part of the additional community meetings, we heard that the waterfall feature created by the 
grade control structure has created a valued community place. Other common themes 
consistent throughout the process include maintaining the parks rustic character, recreation 
including kayaking, tubing and fishing, gathering spaces, and facility upgrades.  
 
On September 6, 2017, Edina City Council held a public hearing which had substantial 
community attendance of both project proponents and opponents. At their meeting on 
September 19, 2017, City council held their deliberations and voted to approve the Arden Park 
Concept Plan and authorize a Cooperative Agreement.  
 
Project Ordering Process: 

A public notice was distributed and published as further described below which provided a 

project description, estimated project cost and how the cost will be paid, and the location, time 

and nature of the public hearing held at the District office on October 26, 2017. 

General Public: 

• A postcard notice was mailed to the public notice area identified above bounded by 

Wooddale-France Ave. and 50th – 56th Street 

• The notice was emailed to citizens engaged during design and requested to be shared 

through local social networking channels 

• Notice was published in the Star Tribune on Monday, October 2,  and Tuesday, October 

10, 2017 

• Notice and a press release was published in the City of Edina legal newspaper Edina 

Sun Current on October 18, 2017 and in the Southwest Journal on October 20, 2017 

• Notice was posted on the District website on the project webpage and in the public 

notice section. 

Cities and Counties: 

• Notice and a copy of the Arden Park Restoration Concept Plan was mailed and emailed 

to all City Administrators within the Watershed District, Hennepin and Carver County, for 

distribution to Mayor’s and the County Boards. 



Project Schedule and Design Process      Attachment 4    

 

2017

Phase Tast Notes Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb

Stream lignment

Tree preservation

Geotechnical analysis

Bridge and Pavian Study

Stormwater concept layout, 

footprint

Public Open House

Open house suggested 

prior to Park 

Commission Mtg. on 

same night

Park Commission 01/09/18

Edina Council Briefing 01/17/18

MCWD Board Briefing 01/25/18

Building demolition plans

Creek terrace at pavilion

Trail  layout and details

Overlook terraces and creek 

access points

Stormwater management 

design

Hydraulogic and hydraulic 

modeling

Creek channel details

Opinion of probable 

construction cost

Public Open House

Suggested in the Park on 

Sat. 5/5/18

Park Commission

Open house suggested 

prior to Park 

Commission Mtg. on 

same night 5/8/18

Edina Council Action 05/15/18

MCWD Board Action 05/24/18

Response to comments at 50%

Technical specificaitons and 

project details

Permit decisions

Public Open House

Suggested in the Park on 

Sat. 8/25/2018

Park Commission 09/04/18

Edina Council Action 

Action for approval of 

design, permits, and 

authorization to bid 

9/20/2018

MCWD Board Action

Action for approval of 

design, permits, and 

authorization to bid 

9/27/2018

100% Design 10/15/17

Bidding 11/1/17 - 12/10/17

Bid Award Edina Council Action 12/19/17

MCWD Board Action 12/28/17

Phase 1 Construction Notice to Proceed 01/04/19

Park Shelter Design PARC Working Group 2/1/2018 - 12/31/2018

Phase 2:  Park shelter Construction 5/27/19 - 11/8/19

Playground Design PARK Working Group 8/1/2018 - 12/31/2018

50% Design 

Development

Public Review - 2

90% Design 

Development

Public Review - 3

Design Process Summary 2018 2019

Value Engieering - 30% 

Design

Review 1 will  focus on 

issue/resolution of 

stream alignment, tree 

preservation, stormwater 

BMP footprint and 

concept

Public Review -1
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